

Project Timeline - Integrated View

14 December 2025 - 22 July 2026

TASKS	DURATION	START DATE	END DATE	Dec '25			Jan '26				Feb '26				Mar '26					Apr '26				May '26				Jun '26					Jul '26						
				1	4	5	22	29	5	12	19	26	2	9	16	23	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	
Chapter 1 Introduction																																							
Project Proposal Form (PPF)	1 day	14/12/2025	14/12/2025																																				
1.1 Introduction	1 day	15/12/2025	15/12/2025																																				
1.2 Problem Background	4 days	16/12/2025	19/12/2025																																				
1.3 Project Aim	1 day	20/12/2025	20/12/2025																																				
1.4 Project Objectives	1 day	21/12/2025	21/12/2025																																				
1.5 Project Scope	2 days	22/12/2025	23/12/2025																																				
1.6 Potential Benefits	1 day	24/12/2025	24/12/2025																																				
1.7 Target Users	1 day	25/12/2025	25/12/2025																																				
1.8 Functionality / Deliverables	1 day	26/12/2025	26/12/2025																																				
1.9 Overview of the Investigation Report	1 day	27/12/2025	27/12/2025																																				
Chapter 2 Literature Review																																							
2.1 Domain Research	14 days	05/01/2026	18/01/2026																																				
2.2 Similar Systems	9 days	19/01/2026	27/01/2026																																				
2.3 Technical Research	5 days	28/01/2026	01/02/2026																																				
2.4 Research Gaps	3 days	02/02/2026	04/02/2026																																				
Chapter 3 Methodology																																							
3.1 System Development Methodology	7 days	05/02/2026	11/02/2026																																				
3.2 Data Gathering Technique / Survey Design	8 days	12/02/2026	19/02/2026																																				
3.3 Survey Distribution and Data Collection	7 days	20/02/2026	26/02/2026																																				
3.4 Data Analysis Technique	6 days	27/02/2026	04/03/2026																																				
Chapter 4 Design & Implementation																																							
4.1 Introduction	1 day	27/04/2026	27/04/2026																																				
4.2 System Repository and Project Package	2 days	28/04/2026	29/04/2026																																				
4.3 System Diagrams Design	9 days	30/04/2026	08/05/2026																																				
4.4 Database Design	9 days	09/05/2026	17/05/2026																																				
4.5 Interface Design	15 days	18/05/2026	01/06/2026																																				
4.6 Test Case Preparation	7 days	02/06/2026	08/06/2026																																				
4.7 Execution	21 days	09/06/2026	29/06/2026																																				
4.8 Summary	1 day	30/06/2026	30/06/2026																																				
Chapter 5 Result & Discussion																																							
5.1 Introduction	1 day	01/07/2026	01/07/2026																																				
5.2 Unit Testing	14 days	01/07/2026	14/07/2026																																				
5.3 User Acceptance Testing (UAT)	5 days	15/07/2026	19/07/2026																																				
5.4 Discussion of Testing Results	1 day	19/07/2026	19/07/2026																																				
5.5 Summary Discussion	1 day	19/07/2026	19/07/2026																																				
Chapter 6 Conclusion																																							
6.1 Critical Evaluation	1 day	20/07/2026	20/07/2026																																				
6.2 Limitation	1 day	20/07/2026	20/07/2026																																				
6.3 Recommendation	1 day	21/07/2026	21/07/2026																																				
Final Review, Formatting and Proofreading	1 day	21/07/2026	21/07/2026																																				
Final Submission	1 day	22/07/2026	22/07/2026																																				

Chapter Colours

	Chapter 1: Introduction		Chapter 2: Literature Review		Chapter 3: Methodology		Chapter 4: Design & Implementation		Chapter 5: Result & Discussion		Chapter 6: Conclusion
---	-------------------------	---	------------------------------	--	------------------------	---	------------------------------------	---	--------------------------------	---	-----------------------